

Philip Morris, USA
EHC JLI Menthol Short Term Study
Proposed Timeline

Study No.	EHCJLI/03/02		
	Contact	Projected Date	Actual Date
Draft advertising to Philip Morris	O. Presting	-	06/24/02
Comments on advertising to PAREXEL	J. Oey	-	07/03/02
Draft protocol to Philip Morris (draft circulated to RPS staff)	O. Presting	-	06/14/02
Draft Informed Consent to Philip Morris	O. Presting	-	07/03/02
Draft Protocol Comments and questionnaire to PAREXEL	J. Oey	-	07/03/02
Comments on Draft Informed Consent to PAREXEL	J. Oey	-	07/05/02
Protocol finalized for submission to IRB	O. Presting	-	07/08/02
Submit protocol, questionnaire, advertising, informed consent to IRB	O. Presting	-	07/08/02
Draft Protocol and Informed Consent to Legal for Review	J. Oey	-	07/08/02
IRB Submission	O. Presting	07/08/02	07/08/02
IRB Review	O. Presting	07/23/02	
Final Budget Specification	V. King/J. Oey	07/11/02	
Finalize Master Services Agreement (MSA)	V. King/C. Nelson	07/12/02	
Finalize individual Project Agreement (study execution)	V. King/C. Nelson	07/17/02	
MDS/PAREXEL Meeting	J. Oey	07/18/02	
Legal Comments on Protocol/Informed Consent Received	J. Oey/K. Osborne	07/24/02	
Information Regarding Protocol or Informed Consent Amendments communicated to PAREXEL (if needed)	J. Oey	07/26/02	
Start Screening	O. Presting	07/29/02	
Accord Lighter Training	D. Newman	Week of 08/26/02	
Plowshare training	C. Adams	Week of 08/26/02	
Supply of Cigarettes	D. Newman	Week of 08/26/02	
Start Enrollment - 1 st Run	O. Presting	09/04/02	
End of Study - 1 st Run	O. Presting	09/15/02	
Start of Enrollment - 2 nd Run	O. Presting	09/16/02	
End of Study - 2 nd Run	O. Presting	09/27/02	

Information as of: 07/10/02

PM3006788384